Center Estates ERP

SIMPLE, VISUAL CONSTRUCTION MANAGEMENT


LIVE SYSTEM WALKTHROUGH (WITH SCREENSHOTS)

Track Every Shilling, Bag of Cement & Site Milestone.

No complicated engineering software. Every feature shown in this deck is live right now in Center Estates for Karam Apartments — Lang'ata.

- 1. Project Dashboard: Budget, timeline & progress in one screen.
- 2. Bill of Quantities (BoQ): Know what is budgeted vs. certified.
- 3. Site Gate & Daily Diary: Log workers, weather & material deliveries.
- 4. Quality & Snag Tracking: Record cube tests & site defects.
- 5. Payment Certificates (IPCs): Pay contractors only for completed work.

Live Demo URL: https://centerestates.com/monitoring



ACTUAL LIVE SYSTEM SCREENSHOT — Karam Apartments — Lang'ata (PRJ-KRM-01) on centerestates.com

WHY THIS IS EASY FOR YOUR TEAM TO USE

- Clerks of Works log daily site diaries, material deliveries, and photos from their phone or browser.
- Quantity Surveyors & Project Managers review BoQ progress and issue payment certificates in one click.

FEATURE 01 • EXECUTIVE PROJECT OVERVIEW

One Clear Dashboard for Every Construction Project

Open any development project to see its total budget, physical completion %, active stage, and next milestone.

What You See on This Screen

✓ **Project Identity:** Karam Apartments — Lang'ata (PRJ-KRM-01) for Client M/S Karam Logistics Ltd.

✓ **Overall Physical Progress:** Shows exact completion (5 of 90 milestones completed) with a visual bar.


✓ **Budget Expenditure:** Tracks total contract budget (KSh 966.56M) against certified payments.

✓ **Next Milestone Alert:** Highlights the immediate upcoming site activity and target finish date.

How Your Team Uses It

➔ Click 'Construction Management' -> 'Project Team' in the top navigation bar.

➔ Use the '+ New Log' button to record today's site activity or 'Share / Reports' to export a summary.



LIVE IN SYSTEM

Live Link: https://centerestates.com/monitoring?tab=project-memberships&id=ce-construction-karam-001

FEATURE 02 • WORK PROGRAMME & TIMELINE

Track Whether the Contractor Is On Time or Behind Schedule

No complicated scheduling software needed—upload your Excel work plan and see instant progress cards.

What You See on This Screen

✓ **Overall vs. Planned Progress:** Compares actual site completion against what was planned.

✓ **Schedule Status Card:** Immediately flags whether the project is On Track or Behind Schedule.


✓ **Activities Completed Counter:** Tracks how many work plan activities are finished (5 of 90 done).

✓ **Critical Path Donut Summary:** Groups all site tasks into On Track, At Risk, Delayed, and Not Started.

How Your Team Uses It

➔ Click 'Programme & Controls' -> 'Work Programme' in the top menu.

➔ Click 'Download Template' or 'Import Work Plan' to upload your standard Excel project schedule.



LIVE IN SYSTEM

Live Link: https://centerestates.com/monitoring?tab=work-plan&id=ce-construction-karam-001

FEATURE 03 • BILL OF QUANTITIES (BOQ) & COST CONTROL

Every BoQ Item Tracked from Budget to Certified Payment

Replaces fragile Excel spreadsheets with a live Bill of Quantities register that prevents over-billing.

What You See on This Screen

✓ **5 Cost Summary Cards:** Shows Budgeted (KES 806.0M), Committed (KES 41.4M), Certified (KES 119.1M), and Paid.

✓ **Itemized BoQ Table:** Lists every item code, description, unit, quantity, rate, and total amount.


✓ **Status Badges:** Clearly marks whether each BoQ line is 'budgeted', 'committed', or 'certified'.

✓ **One-Click State Actions:** Quantity Surveyors can move items from Budgeted to Committed or Certified.

How Your Team Uses It

➔ Click 'Commercial' -> 'BoQ & Cost' in the top navigation bar.

➔ Click 'Import BoQ' to upload your QS Excel Bill of Quantities in seconds.



LIVE IN SYSTEM

Live Link: https://centerestates.com/monitoring?tab=boq&id=ce-construction-karam-001

FEATURE 04 • CLERK OF WORKS DAILY SITE DIARY

Daily Weather, Workforce Headcount & Site Notes in One Place

Replaces paper logbooks and scattered WhatsApp messages with a permanent, searchable daily site diary.

What You See on This Screen

✓ **Today's Site KPIs:** Shows Daily Logs Recorded (3), Workforce on Site Today (84 workers), and Deliveries (4).

✓ **Time-Stamped Daily Entries:** Each log captures the date (6 Nov 2026), weather (Sunny 26°C), and headcount.


✓ **Daily Activities Summary:** Clear plain-text summary of what happened on Block A & Block B that day.

✓ **H&S Incident Counter:** Tracks any health and safety incidents reported on site.

How Your Team Uses It

➔ Click 'Site Operations' -> 'Daily Logs' in the top menu (or open the Mobile App on site).

➔ Click '+ Record Daily Log' to enter today's weather, worker count, and site observations.




LIVE IN SYSTEM

Live Link: https://centerestates.com/monitoring?tab=daily-logs&id=ce-construction-karam-001


FEATURE 05 • SITE GATE MATERIAL DELIVERIES (WEB + MOBILE APP)

Every Truck Offloaded at the Gate Is Checked Against the BoQ

When cement, steel, or concrete arrives at the gate, the Clerk logs it on the phone or web and links it to the BoQ.



Live Web ERP Screenshot: Material Deliveries Logged for Karam Apartments (Bamburi Cement, Devki Steel)



Mobile Gate Check

1. Pick BoQ Item:
Select Cement or Steel from the dropdown.

2. Check Allowance:
Green bar shows 650 / 1,200 bags used.

3. Tap Supplier:
Tap Bamburi or Devki chip.

4. Save Offline:
Syncs automatically to the office Web ERP.


LIVE IN SYSTEM

Prevents paying for phantom deliveries or exceeding budgeted material quantities.


FEATURE 06 • CONSTRUCTION MILESTONES & STAGE-GATE CONTROL

Contractors Cannot Claim Upper Floors Before Foundations Are 100% Done

Milestones are tracked visually on the Web ERP and protected by automatic stage-gates on the Mobile App.



Live Web ERP Screenshot: Programme & Milestones (5 Completed, 6 In Progress, 79 Pending)



Stage-Gate Lock

How It Protects You:

- Foundation is at 50%.
- If someone tries to claim Superstructure (Columns/Slabs), the slider locks at 0%.
- Unlocking happens automatically once Foundations hit 100%.

LIVE IN SYSTEM

Live Link: https://centerestates.com/monitoring?tab=milestones&id=ce-construction-karam-001

FEATURE 07 • QUALITY ASSURANCE & LAB TESTING

Track Concrete Cube Crushing & Steel Tensile Tests

Never lose track of 7, 14, and 28-day concrete cube crushing results or steel mill certificates.

What You See on This Screen

✓ **Sample ID & Type:** Tracks each test sample (e.g. CUBE-KRM-28D-014 concrete_cube, STL-KRM-Y16-008 steel_tensile).

✓ **Structural Location & Grade:** Records the exact slab/column poured and design grade (C30/37, C35/45).


✓ **Lab Result & Target MPa:** Shows actual strength achieved (34.8 MPa vs 30.0 MPa target).

✓ **Clear Pass / Fail Column:** Immediately highlights passed tests ('Yes') and flags any failure ('No') for action.

How Your Team Uses It

➔ Click 'Site Operations' -> 'Quality & Testing' in the top menu.

➔ Log new cube samples when pouring concrete and click 'Export CSV' for engineer audits.



LIVE IN SYSTEM

Live Link: https://centerestates.com/monitoring?tab=quality-tests&id=ce-construction-karam-001

FEATURE 08 • SITE SNAGS, DEFECTS & ISSUE RESOLUTION

Spot a Defect on Site? Log It, Assign It & Track It to Closure

Ensures construction defects (like low rebar cover or honeycombing) are fixed before the contractor is paid.

What You See on This Screen

✓ **Defect Description:** Clear issue titles (e.g. 'Insufficient concrete cover 15mm vs 25mm on Block A beam').

✓ **Risk & Priority Badges:** Color-coded red ('high • urgent'), amber ('medium'), and slate ('low') badges.


✓ **One-Click Workflow Buttons:** Team members click 'Acknowledge' and 'Resolve' right from the table.

✓ **Plan Pinning Support:** Allows pinning defects directly onto uploaded architectural floor plans.

How Your Team Uses It

➔ Click 'Site Operations' -> 'Issues & Snags' in the top menu.

➔ Type the defect title, choose Risk Level & Due Date, and click 'Raise ticket'.




LIVE IN SYSTEM

Live Link: https://centerestates.com/monitoring?tab=tickets&id=ce-construction-karam-001


FEATURE 09 • CONTRACTOR PAYMENT CERTIFICATES (IPCS) & BANK DRAWDOWNS

Turn Verified Site Progress into Payment Certificates & Drawdowns

Once milestones and quality tests are verified, Finance issues Interim Payment Certificates and approves bank drawdowns.



Live Screenshot 1: Finance -> Certificates (IPC-KRM-001 & IPC-KRM-002 Issued)



Live Screenshot 2: Finance -> Drawdowns (DRW-KRM-2026-02 KSh 76.95M Approved)

HOW IT WORKS: 1. QS generates IPC from verified BoQ progress (with 10% retention held back) → 2. Finance approves the linked Bank Drawdown Request → 3. One click marks funds disbursed.

LIVE IN SYSTEM

Live Links: centerestates.com/monitoring?tab=certificates • centerestates.com/monitoring?tab=drawdowns

10 • YOUR 5-MINUTE LIVE DEMO GUIDE

How to Demo This Live on centerestates.com in 5 Simple Clicks

Open https://centerestates.com/monitoring and click through Karam Apartments — Lang'ata in this exact order:

CLICK 1	**Project Overview**	Menu: MAIN -> Project Team	Show the KSh 966.56M budget, 5 of 90 milestones complete, and active project status.
CLICK 2	**Bill of Quantities (BoQ)**	Menu: COMMERCIAL -> BoQ & Cost	Show the 33 BoQ items: KES 806.0M Budgeted, KES 41.4M Committed, and KES 119.1M Certified.
CLICK 3	**Daily Logs & Gate Deliveries**	Menu: SITE OPERATIONS -> Daily Logs	Show the 84 workers on site today and the Bamburi Cement & Devki Steel gate deliveries.
CLICK 4	**Quality Tests & Snags**	Menu: SITE OPERATIONS -> Quality & Testing / Issues	Show the passed 28-day concrete cube test (34.8 MPa) and the urgent rebar cover snag ticket.
CLICK 5	**IPC Payment & Drawdown**	Menu: FINANCE -> Certificates (IPC) & Drawdowns	Show IPC-KRM-002 (KES 76.95M) and the approved bank drawdown DRW-KRM-2026-02.

LIVE IN SYSTEM — **Everything shown in this presentation is live right now at https://centerestates.com/monitoring**