CENTER ESTATES

CONSTRUCTION MONITORING ERP

From Planning to Project Closure

Real Time Visibility — Track progress in real time

Risk Control — Identify and mitigate risks

Financial Control — Monitor costs and drawdowns

Better Decisions — Data driven decision making

- Dashboard
- Projects
- Pre-Construction
- Construction
- Financial Monitoring
- Contracts
- Quality & Compliance
- Risks & Issues
- Site Records
- Meetings
- Reports
- Stakeholders
- Administration

PROJECT LIFECYCLE FLOW

1 PRE-CONSTRUCTION
- Project Planning
- Feasibility & Approvals
- Design & Documentation
- Budgeting & Procurement
- Contracts & Appointments

2 CONSTRUCTION
- Site Mobilization
- Execution of Works
- Progress Tracking
- Quality Assurance
- Site Reporting

3 MONITORING
- Site Visits & Inspections
- Progress Verification
- Issue & Risk Management
- Compliance Monitoring
- Performance Tracking

4 DRAWDOWNS
- Drawdown Requests
- Document Review
- Valuation & Verification
- Approval Workflow
- Disbursement Tracking

5 PRACTICAL COMPLETION
- Completion Inspection
- Snagging & Defects
- Handover Process
- Final Documentation
- Occupancy / Use

6 DEFECTS LIABILITY
- Defects Management
- Rectification Tracking
- Retention Monitoring
- Close-out Reporting
- Project Closure

KEY MODULES AT EACH STAGE

PRE-CONSTRUCTION
- Client & Project Details
- Land & Title Info
- Design & Drawings
- Bills of Quantities
- Budget
- Contracts & Insurance
- Approvals & Permits
- Risk Assessment
- Project Programme

CONSTRUCTION
- Site Visits
- Daily / Weekly Progress
- Labour, Materials, Equipment
- Programme & Milestones
- Site Diary
- Weather
- Photos & Videos
- Progress Reports

MONITORING
- Inspections & Checklists
- Quality Tests
- Compliance
- Issue Tracker
- Risk Register
- Safety & Environment
- Corrective Actions
- Performance Dashboard

FINANCIAL MONITORING
- Approved Budget
- Cost Tracking
- Variation Orders
- Payment Certificates
- Drawdown Requests
- Drawdown Reviews
- Cash Flow
- Financial Reports

COMPLETION
- Completion Certificate
- Handover Documents
- Snagging List
- As-Built Drawings
- Final Account
- Occupancy Certificate
- Lessons Learned

CLOSURE
- Defects Register
- Rectification Tracking
- Retention Release
- Final Report
- Project Evaluation
- Archive Project

QUICK ACTIONS
- New Site Visit
- Upload Photos
- Raise Issue
- Review Drawdown
- Create Meeting
- Upload Document
- Generate Report
- Send Notification

DASHBOARD HIGHLIGHTS

Active Projects	12
Projects At Risk	3
Drawdowns Pending	5
Overdue Inspections	4
Budget Utilization	72%
Upcoming Meetings	7

SUPPORTING MODULES (Across All Stages)

- **Stakeholders** — Manage all parties
- **Documents** — Central document repository
- **Communications** — Emails, notifications, alerts
- **Meetings** — Minutes & actions
- **Reports** — Automated reports
- **Dashboard** — Real time overview

USER ROLES & ACCESS

- **Bank / Lender** — Loan Monitoring, Risk Oversight
- **Developer / Client** — Project Oversight, Approvals
- **Project Manager** — Daily Management, Reporting
- **Site Engineer** — Site Updates, Progress Reporting
- **QS / Cost Manager** — Cost Control, Valuations
- **Auditor / Consultant** — Review & Audit, Compliance
- **System Admin** — System Setup, User Management

OUR GOAL: Deliver Projects Successfully • Control Risk • Protect Investment • Ensure Accountability

MONITORING ERP
BY CENTER ESTATES

Search projects, documents, tasks...

8 5

Albin Sigei
Project Manager

- Dashboard
- Project Portfolio
- Pre-Construction
- Construction
- Financial Monitoring
- Quality & Compliance
- Risk Management
- Site Records
- Meetings & Tasks
- Reports
- Stakeholders
- Administration

CENTER ESTATES
Real Estate Solutions
Our Center is You

Good morning, Albin 👋

Here's what's happening across your projects today.

All Projects | 20 July 2026

Active Projects	Site Visits Due	Drawdowns Pending	Risks Open	Reports Due	Budget Utilization
18	6	4	15	7	72%
↑ 2 new this month	Due this week	Kshs 245.6M	3 High Risk	Due this week	Kshs 1.24B / 1.72B

PROJECT PROGRESS OVERVIEW

Planning / Pre-Construction	3 (17%)
Construction	9 (50%)
Monitoring / Execution	4 (22%)
Practical Completion	1 (6%)
Defects Liability	1 (5%)

View all projects →

BUDGET UTILIZATION

Overall Budget
Kshs 1.72B

Utilized
Kshs 1.24B

TOP RISKS

View all →

High	Delay in material delivery KASNEB Towers	20 Jul 2026
High	Cost escalation – steel Greenview Apartments	19 Jul 2026
Medium	Labour shortage Riverside Mall	18 Jul 2026
Medium	Weather delays Sunset Heights	18 Jul 2026
Low	Design variation Westlands Offices	17 Jul 2026

UPCOMING SITE VISITS

View calendar →

KASNEB Towers — Scheduled
Structural works inspection
21 Jul 2026 09:00 AM

Greenview Apartments — Scheduled
MEP installation inspection
21 Jul 2026 11:00 AM

Riverside Mall — Scheduled
Finishes inspection
22 Jul 2026 10:00 AM

DRAWDOWNS PENDING REVIEW

View all →

KASNEB Towers Request #DRW-025	Kshs 86.4M	Submitted	19 Jul 2026
Greenview Apartments Request #DRW-031	Kshs 62.7M	Submitted	18 Jul 2026
Sunset Heights Request #DRW-014	Kshs 45.0M	Submitted	17 Jul 2026
Westlands Offices Request #DRW-021	Kshs 51.5M	Submitted	17 Jul 2026

RECENT ACTIVITY

View all →

- **Site visit report submitted**
  KASNEB Towers – Block A
  20 Jul 2026 – 08:45 AM
- **Drawdown request submitted**
  Greenview Apartments
  19 Jul 2026 – 05:30 PM
- **New risk raised**
  Riverside Mall
  19 Jul 2026 – 02:15 PM
- **Meeting minutes uploaded**
  Sunset Heights
  19 Jul 2026 – 11:20 AM

QUICK ACTIONS

- New Site Visit
- Upload Photos
- Raise Issue / Risk
- Review Drawdown
- Schedule Meeting
- Generate Report
- Upload Document
- Complete Task

PROJECT LIFECYCLE STAGES

Planning / Pre-Construction	Approvals	Procurement	Construction	Monitoring	Drawdowns	Practical Completion	Defects Liability	Project Closed
3 Projects	4 Projects	3 Projects	9 Projects	4 Projects	4 Projects	1 Project	1 Project	0 Projects

© 2026 Center Estates Valuers Ltd. All Rights Reserved.

Real Estate Solutions. Our Center is You.

MONITORING ERP
BY CENTER ESTATES

- Dashboard
- Project Portfolio
- Pre-Construction
- Construction
- Financial Monitoring
- Quality & Compliance
- Risk Management
- Site Records
- Meetings & Tasks
- Reports
- Stakeholders
- Administration

CENTER ESTATES
Real Estate Solutions

Our Center is You

Project Portfolio

Overview of all projects in your portfolio

Search projects, clients, locations...

12 7

Albin Sigei
Project Manager

Filters | All Projects | All Regions | More Filters ... | + New Project

Active Projects	Total Portfolio Value	Projects at Risk	Drawdowns Pending	Site Visits Due	Average Completion
42	KSh 18.6B	5	11	18	63%
↑ 5 from last month	Across 42 Projects	11.9% of portfolio	KSh 1.25B	This week	Across all projects

PROJECTS OVERVIEW

Card View | Table View

KASNEB Towers II
Nairobi
Construction
72% Complete

Value	Drawdown
KSh 1.85B	KSh 145M
Risk	**Last Site Visit**
Medium	18 Jul 2026

Open Project | Site Visit | ⋮

Greenview Apartments
Nakuru
Construction
43% Complete

Value	Drawdown
KSh 850M	KSh 62M
Risk	**Last Site Visit**
High	12 Jul 2026

Open Project | Site Visit | ⋮

Riverside Mall
Mombasa
Practical Completion
95% Complete

Value	Drawdown
KSh 2.45B	KSh 320M
Risk	**Last Site Visit**
Low	16 Jul 2026

Open Project | Site Visit | ...

Sunset Heights
Kisumu
Construction
28% Complete

Value	Drawdown
KSh 620M	KSh 25M
Risk	**Last Site Visit**
High	05 Jul 2026

Open Project | Site Visit | ⋮

Westlands Offices
Nairobi
Construction
57% Complete

Value	Drawdown
KSh 1.10B	KSh 78M
Risk	**Last Site Visit**
Medium	10 Jul 2026

Open Project | Site Visit | ⋮

Sunrise Villas
Nanyuki
Defects Liability
100% Complete

Value	Retention
KSh 480M	KSh 18M
Risk	**Last Site Visit**
Low	30 Jun 2026

Open Project | Site Visit | ...

View all projects →

PROJECTS BY LOCATION

View all locations →

PORTFOLIO RISK HEAT MAP

PROJECT LIFECYCLE TIMELINE

Planning / Pre-Construction	Approvals	Procurement	Construction	Monitoring	Drawdowns	Practical Completion	Defects Liability	Project Closed
9 Projects	7 Projects	6 Projects	14 Projects	7 Projects	11 Projects	6 Projects	5 Projects	2 Projects

PROJECTS REQUIRING ATTENTION

Westlands Offices	Budget exceeded by 8%	High Risk
Sunset Heights	No site visit for 21 days	High Risk
KASNEB Towers II	Drawdown overdue	Medium
Greenview Apartments	Critical structural issue	High Risk

View all alerts →

RECENT ACTIVITY

Site visit completed	KASNEB Towers II	09:20 AM
Drawdown Approved	Greenview Apartments	08:45 AM
New Risk Raised	Sunset Heights	Yesterday
Monthly Report Generated	Riverside Mall	Yesterday
Inspection Overdue	Westlands Offices	2 days ago

View all activity →

QUICK FILTERS

My Projects	12
Projects Due Today	6
High Risk Projects	5
Projects Awaiting Drawdown	11
Projects Awaiting Report	7
Completed Projects	6
Archived Projects	8

MONITORING ERP
BY CENTER ESTATES

- Dashboard
- Project Portfolio
  - All Projects
  - Active Projects
  - Completed Projects
  - Archived Projects
- Pre-Construction
- Construction
- Financial Monitoring
- Quality & Compliance
- Risk Management
- Site Records
- Meetings & Tasks
- Reports
- Stakeholders
- Administration

Need Help?
Contact Support

Active Projects

Project Portfolio > Active Projects

Search projects, clients, locations...

12 7

Albin Sigei
Project Manager

+ New Project

Total Active Projects	Total Project Value	Average Completion	Projects On Track	Projects At Risk	Critical Projects
24	KSh 12.84B	56%	14	6	4
Across 6 Regions	Across all active projects	Weighted average	58% of projects	25% of projects	17% of projects

All Regions | All Clients | All Project Types | All Risk Levels | All Project Managers | More Filters | Clear | View | Export

PROJECTS LIST (24)

Project	Client	Location	Project Value	Completion	Schedule	Budget	Risk Level	Last Site Visit	Next Site Visit	Actions
KASNEB Towers II Commercial Office	KASNEB	Nairobi	KSh 1.85B	72%	On Track +12 days	+2.4% Over Budget	Medium	18 Jul 2026 2 days ago	24 Jul 2026 In 4 days	
Greenview Apartments Residential	Greenview Ltd	Nakuru	KSh 850M	43%	Behind -15 days	-6.8% Under Budget	High	12 Jul 2026 8 days ago	19 Jul 2026 Yesterday	
Riverside Mall Mixed Use	Riverside Ltd	Mombasa	KSh 2.45B	95%	On Track +5 days	+1.1% Over Budget	Low	16 Jul 2026 4 days ago	23 Jul 2026 In 3 days	
Sunset Heights Residential	Sunset Dev. Ltd	Kisumu	KSh 620M	28%	Behind -21 days	+9.3% Over Budget	High	05 Jul 2026 15 days ago	19 Jul 2026 Yesterday	
Westlands Offices Commercial Office	Westlands Ltd	Nairobi	KSh 1.10B	57%	At Risk -7 days	+0.6% Over Budget	Medium	10 Jul 2026 10 days ago	20 Jul 2026 Today	
Sunrise Villas Residential	Sunrise Homes	Nanyuki	KSh 480M	100%	On Track +20 days	-3.2% Under Budget	Low	30 Jun 2026 15 days ago	-- N/A	
Coastal Heights Residential	Coastal Dev. Ltd	Mombasa	KSh 900M	61%	On Track +3 days	+4.7% Over Budget	Medium	15 Jul 2026 5 days ago	22 Jul 2026 In 2 days	
Eldoret Business Park Commercial	Eldoret Holdings	Eldoret	KSh 1.20B	33%	Behind -18 days	+7.2% Over Budget	High	08 Jul 2026 12 days ago	18 Jul 2026 Yesterday	

Showing 1 to 8 of 24 projects

1 2 3 10 / page

PORTFOLIO INSIGHTS

- On Track 14 (58%)
- At Risk 6 (25%)
- Critical 4 (17%)

TOP REGIONS

Nairobi	8
Mombasa	6
Nakuru	4
Kisumu	3
Eldoret	2
Nanyuki	1

PROJECT TYPES

- Residential 11 (46%)
- Commercial 8 (33%)
- Mixed Use 3 (13%)
- Industrial 2 (8%)

PORTFOLIO VALUE

KSh 12.84B
By Project Stage

Construction	7.62B (59%)
Pre-Construction	2.15B (17%)
Monitoring	2.48B (19%)
Completion	0.59B (5%)

MONITORING ERP
BY CENTER ESTATES

- Dashboard
- Project Portfolio
- Pre-Construction
- Construction
  - Active Projects
  - Site Visits
  - Progress Tracking
  - Programme & Milestones
  - Site Diary
  - Labour, Equipment, Materials
  - Weather Reports
- Financial Monitoring
- Quality & Compliance
- Risk Management
- Site Records
- Meetings & Tasks
- Reports
- Stakeholders
- Administration

Need Help?
Contact Support

Back to Projects

KASNEB TOWERS II

Construction

Nairobi, Kenya · Commercial Office Development

Albin Sigei
Project Manager

Share Project | + New

OVERVIEW | PROGRAMME | CONSTRUCTION | FINANCIALS | QUALITY | RISKS | SITE VISITS | DOCUMENTS | MEETINGS | REPORTS | SETTINGS

Overall Progress
72%
+5% from last month

Time Status
On Track
Ahead by 12 days

Budget Status
+2.4%
Over Budget

Next Milestone
Level 18 Slab
25 Jul 2026

PROJECT DETAILS

Client	KASNEB
Developer	KASNEB Board
Project Manager	John Kamau
Main Contractor	Buildmax Construction Ltd
Consultant	Structplan Consultants
Project Value	KSh 1.85 Billion
Start Date	15 Jan 2025
Expected Completion	30 Nov 2026
Contract Period	22 Months

PROGRESS OVER TIME

MILESTONES

View all

Excavation	Completed	20 Jan 2025
Basement Works	Completed	28 Feb 2025
Ground Floor Slab	Completed	31 Mar 2025
Level 5 Slab	Completed	20 Apr 2025
Level 10 Slab	Completed	25 May 2025
Level 15 Slab	Completed	18 Jun 2026
Level 18 Slab	In Progress	25 Jul 2026
Roof Slab	Pending	20 Aug 2026
Finishes	Pending	20 Oct 2026
Practical Completion	Pending	30 Nov 2026

PROJECT PHOTO – 18 JUL 2026

SITE VISIT SUMMARY

View all

Total Visits	This Month	Last Visit	Next Visit
28	5	18 Jul 2026	24 Jul 2026

FINANCIAL SUMMARY

View details

Approved Budget
KSh 1.85B

Committed
KSh 1.62B

Cost to Date
KSh 1.45B

Balance
KSh 400M

DRAWDOWNS

View all

Total Facility	KSh 1.48B
Approved to Date	KSh 880M
Drawn to Date	KSh 735M
Pending Approval	KSh 145M
Balance Available	KSh 600M



TOP RISKS

View all →

Delay in material	Medium	18 Jul 2026
Labour productivity	Medium	16 Jul 2026
M&E coordination	Low	15 Jul 2026
Rain impact	Low	12 Jul 2026

RECENT ACTIVITY

View all

- Site visit report submitted — by John Kamau — 18 Jul 2026 09:20 AM
- Drawdown request submitted — by John Kamau — 17 Jul 2026 04:15 PM
- Inspection completed — by Mary Wanjiku — 16 Jul 2026 11:30 AM
- RFI responded — by Structplan — 15 Jul 2026 02:45 PM

DOCUMENTS

View all

Approved Drawings	Contract Agreement	BOQ	Program (Baseline)	Insurance Certificate
PDF 2.4 MB	PDF 1.8 MB	XLSX 1.2 MB	MSP 3.6 MB	PDF 1.1 MB

MEETINGS

View all

Site Progress Meeting	Design Coordination	Stakeholder Meeting
24 Jul 2026 10:00 AM	28 Jul 2026 02:00 PM	01 Aug 2026 10:00 AM

QUICK ACTIONS

New Site Visit | Upload Photos | Raise Issue | Schedule Meeting | Generate Report | New Document

MONITORING ERP
BY CENTER ESTATES

- Dashboard
- Project Portfolio
- Pre-Construction
- Construction
- Financial Monitoring
  - Financial Overview
  - Payment Certificates
  - Budget Control
  - Provisional Sums
  - Contingency
  - Variations
  - Advance Payment
  - Retention Register
  - Consultant Payments
  - Cash Flow
- Quality & Compliance
- Risk Management
- Site Records
- Meetings & Tasks
- Documents
- Reports
- Stakeholders
- Administration

Need Help?
Contact Support

Back to Projects

KASNEB TOWERS II

Construction

Nairobi, Kenya | Commercial Office Development | Project ID: CE-2024-011

Data as at
18 Jul 2026

12 | 7

Albin Sigei
Project Manager

Overview | Programme | Construction | Financial Monitoring | Quality | Risks | Site Visits | Documents | Meetings | Reports | Settings

Share Project | + New

Overall Progress
72%
+5% from last month

Schedule Status
On Track
Ahead by 12 days

Baseline Finish Date
30 Nov 2026
Original Completion

Revised Finish Date
30 Nov 2026
No Change

Delayed Activities
2
Critical Path

Milestones Completed
7 / 13
54% Completed

PROGRAMME PERFORMANCE

Planned Progress (PV)	53.0%
Earned Progress (EV)	72.0%
Schedule Performance (SPI)	1.36 ↑
Time Variance (SV)	+19.0% ↑
Ahead / (Behind)	+12 Days

View performance details →

PROGRESS CURVE

CRITICAL PATH SUMMARY

On Track	15 (65%)
At Risk	5 (22%)
Delayed	2 (9%)
Not Started	1 (4%)

Longest Delay
Façade Installation
12 days

View critical path →

PROGRAMME ACTIVITIES

Search activity...

Month | Today | Baseline | Actual | Critical Path | Export

ID	Activity Name	Baseline Start	Baseline Finish	% Complete	Status
1.0	**Pre-Construction**	01 Jan 2025	31 Jan 2025	100%	Completed
2.0	**Substructure Works**	01 Feb 2025	30 Apr 2025	100%	Completed
3.0	**Superstructure Works**	01 May 2025	30 Aug 2025	85%	On Track
3.1	Columns & Core Walls	01 May 2025	31 May 2025	100%	Completed
3.2	Slabs	01 Jun 2025	31 Jul 2025	95%	On Track
3.3	Stairs & Beams	01 Jun 2025	31 Jul 2025	80%	On Track
3.4	Roof Slab	01 Aug 2025	30 Aug 2025	40%	At Risk
4.0	**M&E Installation**	01 Jun 2025	30 Sep 2025	45%	On Track
5.0	**External Works**	01 Aug 2025	30 Oct 2025	20%	On Track
6.0	**Finishes**	01 Sep 2025	30 Nov 2026	25%	At Risk
7.0	**Testing & Commissioning**	01 Nov 2026	15 Nov 2026	0%	Not Started
8.0	**Practical Completion**	30 Nov 2026	30 Nov 2026	0%	Not Started

Showing 1 to 12 of 23 activities

View full activity list



UPCOMING MILESTONES

- **Level 18 Slab** — 25 Jul 2026
- **Roof Slab** — 20 Aug 2026
- **M&E First Fix Complete** — 30 Sep 2026
- **Finishes 50% Complete** — 31 Oct 2026
- **Practical Completion** — 30 Nov 2026

QUICK ACTIONS

Add Activity | Update Progress | Link Activities | Import Schedule | Generate Report

KASNEB TOWERS II

Construction

Nairobi, Kenya · Commercial Office Development · Project ID: CE-2024-011

Overall Progress	Work Completed (To Date)	Construction Duration	On Site Today	Safety Status	Weather
72%	KSh 980.00M	22 / 24 Months	42	Good	22°C
+5% from last month	of KSh 1.85B	Start: 15 Jan 2025 End: 30 Nov 2026	Workers	0 Lost Time Injury	Partly Cloudy

CONSTRUCTION PROGRESS BY LEVEL

Level/Section	Description	Planned	Actual	Status
Roof	Roof Slab	100%	85%	On Track
Level 18	18th Floor Slab	100%	90%	On Track
Level 15-17	15th to 17th Floor	100%	78%	On Track
Level 10-14	10th to 14th Floor	100%	72%	On Track
Level 5-9	5th to 9th Floor	100%	65%	On Track
Ground Floor	Ground Floor Slab	100%	100%	Completed
Basement 1	Basement 1 Slab	100%	100%	Completed
Basement 2	Basement 2 Slab	100%	100%	Completed
Substructure	Foundations	100%	100%	Completed

Overall Progress 72%

View full progress tracking →

PROGRESS PHOTOS – 18 JUL 2026

View all photos →

TODAY'S ACTIVITIES

View all →

Concrete pour – Level 18 Slab	8:00 AM	In Progress
Rebar fixing – Level 18 Columns	9:15 AM	Completed
Formwork installation – Level 17	10:30 AM	In Progress
Blockwork – Ground Floor	11:00 AM	In Progress
MEP rough-in – Level 12	1:30 PM	Planned

UPCOMING ACTIVITIES

View all →

Concrete pour – Level 19 Slab	19 Jul 2026
Rebar fixing – Level 19 Columns	19 Jul 2026
Formwork – Level 18 Walls	20 Jul 2026
Blockwork – Level 1 to 3	21 Jul 2026

LABOUR ON SITE

MATERIALS ON SITE

Material	In Stock	Unit	Status
Cement	1,250	Bags	Good
Rebar 12mm	45,000	Kgs	Good
Rebar 16mm	38,200	Kgs	Good
Sand	78	Tonnes	Good
Ballast	120	Tonnes	Good
Concrete (30MPa)	32	m³	Good
Blocks	8,500	Nos	Good

View all materials →

EQUIPMENT ON SITE

Equipment	Status	Utilization
Tower Crane 1	Operational	85%
Tower Crane 2	Operational	60%
Concrete Pump	Operational	70%
Excavator	Operational	75%
Site Hoist	Operational	65%

View all equipment →

SITE DIARY – LATEST ENTRIES

View all →

18 Jul 2026, 04:30 PM — by John Kamau
Level 18 slab concrete pour in progress.

18 Jul 2026, 12:15 PM — by Mary Wanjiku
Formwork installation ongoing at Level 17.

18 Jul 2026, 09:10 AM — by Structplan
Inspection by Structural Engineer completed.

RECENT INSPECTIONS

Inspection Type	Inspector	Date	Location	Status	Score	Remarks
Structural Inspection	Structplan Ltd	18 Jul 2026	Level 18	Passed	92%	Good workmanship
Rebar Inspection	Structplan Ltd	17 Jul 2026	Level 18 Columns	Passed	95%	Satisfactory
Formwork Inspection	Center Estates	16 Jul 2026	Level 17	Passed	90%	Minor adjustments

View all inspections →

QUALITY SNAPSHOT

Inspections This Month	18
Passed	16 (89%)
Failed	1 (6%)
Open NCRs	3

QUICK ACTIONS

New Site Vait · Upload Photos · Add Site Diary
Log Material · Log Labour · Log Equipment
Create NCR · Raise Issue

MONITORING ERP
BY CENTER ESTATES

- Dashboard
- Project Portfolio
- Pre-Construction
- Construction
- Financial Monitoring
  - Financial Overview
  - Payment Certificates
  - Budget Control
  - Provisional Sums
  - Contingency
  - Variations
  - Advance Payment
  - Retention Register
  - Consultant Payments
  - Cash Flow
- Quality & Compliance
- Risk Management
- Site Records
- Meetings & Tasks
- Documents
- Reports
- Stakeholders
- Administration

Need Help?
Contact Support

Back to Projects

KASNEB TOWERS II

Construction

Nairobi, Kenya | Commercial Office Development | Project ID: CE-2024-011

Data as at
18 Jul 2026

12 | 7

Albin Sigei
Project Manager

Share Project | + New

Overview | Programme | Construction | **Financial Monitoring** | Quality | Risks | Site Visits | Documents | Meetings | Reports | Settings

Contract Sum	Certified to Date	Paid to Date	Balance to be Paid	Budget Utilization	Overall Financial Health
KSh 1.85B	KSh 980.00M	KSh 925.80M	KSh 54.20M	53%	Good
	53.0% of Contract Sum	94.5% of Certified		On Track	

Provisional Sum Used	Contingency Utilization	Advance Recovered	Retention Held	Variation Orders
KSh 42.60M	KSh 8.50M	KSh 76.00M	KSh 49.20M	KSh 72.00M
of KSh 112.00M	of KSh 35.00M	of KSh 125.00M	2.66% of Contract Sum	3.89% of Contract Sum
38%	24%	61%	2.66%	

FINANCIAL SUMMARY

Contract Sum	KSh 1,850,000,000
Approved Variations	KSh 72,000,000
Revised Contract Sum	KSh 1,922,000,000
Certified to Date	KSh 980,000,000
Paid to Date	KSh 925,800,000
Balance to be Paid	KSh 54,200,000
Retention Held	KSh 49,200,000
Advance Outstanding	KSh 49,000,000

View Full Financial Status Report →

PAYMENT CERTIFICATES

View all certificates →

Cert. No.	Period	Gross Valuation (KSh)	Retention (5%) (KSh)	Advance Recovery (KSh)	Net Payment (KSh)	Status	Paid On
12	1 Jul – 31 Jul 2026	54,000,000	2,700,000	5,400,000	45,900,000	Approved	17 Jul 2026
11	1 Jun – 30 Jun 2026	51,000,000	2,550,000	5,100,000	43,350,000	Approved	8 Jun 2026
10	1 May – 31 May 2026	50,000,000	2,500,000	5,000,000	42,500,000	Approved	3 May 2026
9	1 Apr – 30 Apr 2026	47,000,000	2,350,000	4,700,000	39,950,000	Approved	29 Apr 2026
8	1 Mar – 31 Mar 2026	46,000,000	2,300,000	4,600,000	39,100,000	Approved	24 Mar 2026

Showing 1 to 5 of 12 certificates

View all certificates →

BUDGET UTILIZATION

View details →



ALERTS & ACTIONS

View all →

- **Advance recovery is 61%** — Recover KSh 49.00M more — Action
- **Contingency utilization at 24%** — Monitor usage — Info
- **2 CFO invoices pending approval** — Total KSh 1.85M — Action
- **Retention to be released at PC** — KSh 24.60M due at Practical Completion — Info

PROVISIONAL SUM REGISTER

View all →

Item	Budget (KSh)	Spent (KSh)	Balance (KSh)	% Used
Lift Installation	60,000,000	42,000,000	18,000,000	70%
Generator & ATS	15,000,000	5,250,000	9,750,000	35%
External Works	20,000,000	7,800,000	12,200,000	39%
Fire Fighting System	10,000,000	4,200,000	5,800,000	42%
Others	7,000,000	3,350,000	3,650,000	48%
Total	**112,000,000**	**62,600,000**	**49,400,000**	**38%**

CONTINGENCY REGISTER

View all →

Date	Description	Amount (KSh)	Approved By
15 Jul 26	Additional rebar	1,250,000	PM
02 Jul 26	Design revision – Column	2,800,000	Client Rep
25 Jun 26	Waterproofing upgrade	1,750,000	PM
18 Jun 26	Soil treatment	1,200,000	QS Rep
05 Jun 26	MEP coordination	1,500,000	Client Rep
	Total Utilized	**8,500,000**	**24%**

ADVANCE PAYMENT RECOVERY

View details →

Advance Granted
KSh 125.00M

Recovered to Date
KSh 76.00M

Outstanding
KSh 49.00M

61% Recovered

Recovery Schedule (Based on Certificates)

RETENTION REGISTER

View details →

Retention Rate	5.00%
Retention Held to Date	KSh 49.20M
Due at Practical Completion	KSh 24.60M
Due after DLP	KSh 24.60M

Retention Trend

CONSULTANT PAYMENTS

View all →

Consultant	Approved Fee (KSh)	Paid (KSh)	Balance (KSh)	Status
Structplan Ltd	25,000,000	18,750,000	6,250,000	
Archicons Ltd	18,000,000	13,500,000	4,500,000	
MEP Consult Ltd	15,000,000	9,750,000	5,250,000	
GeoTech Ltd	6,500,000	4,550,000	1,950,000	
Enviro Consult Ltd	4,500,000	3,150,000	1,350,000	
Total	**69,000,000**	**49,700,000**	**19,300,000**	

FINANCIAL REPORTS

- Financial Status Report — PDF
- Payment Certificate Register — PDF
- Provisional Sum Utilization — PDF
- Contingency Utilization — PDF
- Consultant Payment Status — PDF
- Advance Recovery Schedule — PDF
- Retention Register — PDF
- Budget vs Actual Report — PDF
- Cash Flow Report — PDF
- Complete Financial Audit Report — PDF / Excel

QUICK ACTIONS

- Create Payment Certificate
- Record Consultant Payment
- Record Provisional Sum
- Record Contingency Use
- Recover Advance Payment
- Release Retention
- Generate Report

Back to Projects

KASNEB TOWERS II

Construction

Nairobi, Kenya · Commercial Office Development · Project ID: CE-2024-011

Data as at 18 Jul 2026

Albin Sigei
Project Manager

Share Project | + New Risk

Total Risks	High Risks	Medium Risks	Low Risks	Open Risks	Closed Risks	Overdue Actions
28	7	15	6	21	7	4
Across the project	25% of total risks	54% of total risks	21% of total risks	75% of total risks	25% of total risks	Require attention

RISK REGISTER

All Categories | All Risk Owners | All Status | Search risk... | Export

ID	Risk Description	Category	Risk Owner	Inherent Risk L	Inherent Risk I	Inherent Risk Score	Current Risk L	Current Risk I	Current Risk Score	Trend	Status	Next Review	Actions
R-28	Delay in approval of design changes by authorities	External	John Kamau	4	4	16	3	4	12	↓	Open	25 Jul 2026	
R-27	Increase in cost of construction materials	Financial	Mary Wanjiku	4	4	16	4	3	12	↓	Open	22 Jul 2026	
R-26	Contractor cash flow challenges	Contractor	Albin Sigei	4	5	20	4	4	16	→	Open	19 Jul 2026	
R-25	Delay in procurement of specialist equipment	Procurement	Joseph Ndungu	3	4	12	3	3	9	↓	Open	24 Jul 2026	
R-24	Adverse weather affecting construction progress	Environmental	Mary Wanjiku	3	3	9	2	3	6	↓	Open	20 Jul 2026	
R-23	Safety incident causing work stoppage	HSE	Charles Ouma	4	4	16	2	4	8	↓	Open	19 Jul 2026	
R-22	Loss of key project personnel	People	Albin Sigei	3	4	12	2	3	6	↓	Open	26 Jul 2026	
R-21	Design errors and omissions	Design	Peter Mutua	3	5	15	3	4	12	→	Open	21 Jul 2026	

Showing 1 to 8 of 28 risks

1 2 3 3 4 10 / page

RISK MATRIX (Current)



TOP 5 RISKS (By Current Score)

View all →

Risk	Category	Current Score	Status
Contractor cash flow challenges	Contractor	16	Open
Delay in approval of design changes by authorities	External	12	Open
Increase in cost of construction materials	Financial	12	Open
Design errors and omissions	Design	12	Open
Delay in procurement of specialist equipment	Procurement	9	Open

RISKS BY CATEGORY

RISK TREND (Last 6 Months)

RISKS BY STATUS

RISK REPORTS

View all reports →

Risk Register Report — Complete list of all project risks	PDF	Excel
Risk Status Report — Open vs closed risks summary	PDF	Excel
Risk Matrix Report — Current risk matrix and analysis	PDF	Excel
Risk Trend Report — Risk trends over time	PDF	Excel
Risk Action Report — Overdue and pending risk actions	PDF	Excel
Custom Report — Generate custom risk report	Generate →	

RECENT RISK ACTIVITIES

View all →

Risk R-27 updated — Increase in cost of construction materials	by Mary Wanjiku	18 Jul 2026, 02:15 PM
Mitigation action completed for R-24 — Adverse weather affecting construction progress	by Mary Wanjiku	18 Jul 2026, 11:40 AM
New risk R-28 added — Delay in approval of design changes by authorities	by John Kamau	17 Jul 2026, 04:30 PM

QUICK ACTIONS

Add New Risk | Risk Assessment | Risk Matrix | Export Risk Register | Risk Dashboard

KASNEB TOWERS II

Construction

Nairobi, Kenya · Commercial Office Development · Project ID: CE-2024-011

Total Site Visits	This Month	Overdue Reports	Open Actions	Avg. Score (This Month)	Last Visit
36	6	2	14	82%	18 Jul 2026
To date	+20% from last month	Require attention	Across all visits	Quality & Compliance	By Albin Sigei

LATEST SITE VISITS

Visit No.	Date	Inspector	Purpose	Weather	Overall Score	Status	Report	Actions
SV-036	18 Jul 2026	Albin Sigei	Progress & Quality	Partly Cloudy 22°C	85%	Completed		View
SV-035	11 Jul 2026	Mary Wanjiku	Progress & Safety	Sunny 24°C	78%	Completed		View
SV-034	04 Jul 2026	John Kamau	Quality Inspection	Light Rain 20°C	81%	Completed		View
SV-033	27 Jun 2026	Albin Sigei	Progress & Quality	Partly Cloudy 22°C	76%	Completed		View
SV-032	20 Jun 2026	Mary Wanjiku	Safety Inspection	Sunny 23°C	89%	Completed		View

Showing 1 to 5 of 36 visits

View all visits →

SITE VISIT CALENDAR

July 2026

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29	30	1	2	3	4
5	6	7	8	9	10	14
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Completed · Scheduled · Overdue

UPCOMING VISITS

View calendar

- SV-037 — 24 Jul 2026, 09:00 AM — Progress & Quality — Scheduled — Mary Wanjiku
- SV-038 — 31 Jul 2026, 09:00 AM — Safety Inspection — Scheduled — John Kamau
- SV-039 — 07 Aug 2026, 09:00 AM — Progress & Quality — Scheduled — Albin Sigei

VISIT SUMMARY (THIS MONTH)

Progress & Quality	3 (50%)
Safety Inspection	2 (33%)
Quality Inspection	1 (17%)
Other	0 (0%)

CHECKLIST COMPLIANCE (THIS MONTH)

Quality Compliance	87%
Safety Compliance	90%
Environmental Compliance	80%
Document Compliance	75%

VISIT PURPOSE BREAKDOWN (THIS MONTH)

Progress & Quality	3 (50%)
Safety Inspection	2 (33%)
Quality Inspection	1 (17%)
Other	0 (0%)

SITE PHOTOS (LATEST VISIT)

View all photos →

RECENT KEY FINDINGS

Date	Visit No.	Category	Finding	Severity	Status	Responsible
18 Jul 2026	SV-036	Quality	Concrete honeycombing observed at grid 6-7/A	Medium	Open	Contractor
18 Jul 2026	SV-036	Safety	Scaffolding incomplete at Level 12 (West side)	High	Open	Contractor
11 Jul 2026	SV-035	Quality	Rebar congestion at column C12	Medium	In Progress	Contractor
04 Jul 2026	SV-034	Environmental	Waste segregation not properly implemented	Low	Closed	Contractor

View all findings →

ACTIONS SUMMARY

Total Actions	Open	In Progress	Closed
28	14	8	6

OVERDUE ACTIONS

- Scaffolding incomplete at Level 12 (West side) — From SV-036 — 5 days overdue
- Concrete honeycombing at grid 6-7/A — From SV-036 — 3 days overdue

View all actions →

MONITORING ERP
BY CENTER ESTATES

- Dashboard
- Project Portfolio
- Programme
- Pre-Construction
- Construction
- Financial Monitoring
- Quality
- Risks
- Site Visits
- Documents
  - Document Overview
  - Document Register
  - Drawings
  - Contracts & Agreements
  - Correspondence
  - Reports & Submissions
  - Transmittals
  - Recycle Bin
- Meetings
- Reports
- Stakeholders
- Administration

Need Help?
Contact Support

Back to Projects

KASNEB TOWERS II

Construction

Nairobi, Kenya · Commercial Office Development · Project ID: CE-2024-011

Data as at
18 Jul 2026

12 7

Albin Sigei
Project Manager

Share Project | + Upload Document

Overview | Programme | Construction | Financial Monitoring | Quality | Risks | Site Visits | **Documents** | Meetings | Reports | Settings

Total Documents	Drawings	Contracts & Agreements	Correspondence	Reports & Submissions	Other Documents
1,248	326	148	256	312	206
Across all folders	View drawings	View contracts	View letters & emails	View reports	View all

DOCUMENT FOLDERS

Search folders...

All Documents	1,248
1. Project Administration	72
2. Contracts & Agreements	148
3. Drawings	326
4. Correspondence	256
5. Reports & Submissions	312
6. Site Records	86
7. Quality Documents	68
8. HSE Documents	54
9. Programme & Planning	42
10. Financial	39
11. Photos & Videos	45
Recycle Bin	24

ALL DOCUMENTS

Search documents... | All Types | All Status | All Uploaders | More Filters | Export

Document Name	Folder	Type	Version	Status	Uploaded By	Upload Date	Size
Contract Agreement - KASNEB Towers II.pdf	2. Contracts & Agreements	PDF	1.2	Approved	Albin Sigei	18 Jul 2026	2.4 MB
Project Execution Plan.pdf	1. Project Administration	PDF	1.0	Approved	Mary Wanjiku	17 Jul 2026	1.8 MB
Architectural Drawings - Rev B.dwg	3. Drawings	DWG	2.0	Issued	John Kamau	16 Jul 2026	18.7 MB
Monthly Progress Report - June 2026.xlsx	5. Reports & & Submissions	XLSX	1.0	Approved	Albin Sigei	15 Jul 2026	1.2 MB
Site Inspection Report - SV-036.pdf	6. Site Records	PDF	1.0	Approved	Mary Wanjiku	14 Jul 2026	3.6 MB
Site Photo - Level 18 Slab.jpg	11. Photos & Videos	JPG	1.0	-	John Kamau	14 Jul 2026	2.7 MB
RFI-023 - Curtain Wall Details.pdf	4. Correspondence	PDF	1.1	Pending	Mary Wanjiku	13 Jul 2026	0.9 MB
Concrete Test Results - June 2026.pdf	7. Quality Documents	PDF	1.0	Approved	Charles Ouma	12 Jul 2026	1.4 MB
Cashflow Forecast - July 2026.xlsx	10. Financial	XLSX	1.0	Issued	Albin Sigei	11 Jul 2026	1.1 MB
Method Statement - Scaffolding.pdf	8. HSE Documents	PDF	1.0	Approved	Mary Wanjiku	10 Jul 2026	2.1 MB

Showing 1 to 10 of 1,248 documents

< 1 2 3 ... 125 > | 10 / page

STORAGE SUMMARY

Drawings	4.6 GB (37%)
Reports	3.2 GB (26%)
Documents	2.8 GB (23%)
Photos & Videos	1.8 GB (14%)
Others	0.1 GB (1%)

Total Storage 50 GB — 24.8% Used

RECENTLY UPLOADED

View all →

- Contract Agreement - KASNEB Towers II.pdf — 18 Jul 2026 • Albin Sigei — 2.4 MB
- Project Execution Plan.pdf — 17 Jul 2026 • Mary Wanjiku — 1.8 MB
- Architectural Drawings - Rev B.dwg — 16 Jul 2026 • John Kamau — 18.7 MB
- Monthly Progress Report - June 2026.xlsx — 15 Jul 2026 • Albin Sigei — 1.2 MB
- Site Inspection Report - SV-036.pdf — 14 Jul 2026 • Mary Wanjiku — 3.6 MB

DOCUMENT STATUS

Approved	Issued	Pending	Draft	Expired
812	214	128	56	38

QUICK ACTIONS

Upload Document | Create Folder | Request Document | Document Transmittal | Document Report

DOCUMENT SEARCH

Search across file name, content, tags...

Popular tags: Contract | Drawings | RFI | Reports | Site Photos

MONITORING ERP
BY CENTER ESTATES

- Dashboard
- Project Portfolio
- Programme
- Pre-Construction
- Construction
- Financial Monitoring
- Quality
- Risks
- Site Visits
- Documents
- Meetings
  - Meetings Overview
  - Meeting Register
  - Action Tracker
  - Minutes & Reports
  - Calendar
- Tickets / Issues
- Mobile Updates
- Reports
- Stakeholders
- Administration

Need Help?
Contact Support

Back to Projects

KASNEB TOWERS II

Construction

Nairobi, Kenya · Commercial Office Development · Project ID: CE-2024-011

Data as at
18 Jul 2026

12 · 7

Albin Sigei
Project Manager

Share Project · + New Meeting

Overview · Programme · Construction · Financial Monitoring · Quality · Risks · Site Visits · Documents · Meetings · Reports · Settings

Total Meetings	This Month	Upcoming Meetings	Open Actions	Overdue Actions	Attendance (Avg.)
48	5	2	17	6	82%
All time	+25% from last month	Next: 21 Jul 2026	Require attention	Urgent	This Month

RECENT MEETINGS

All Types · All Status · All Facilitators · Search meetings... · Export

Meeting No.	Meeting Title	Type	Date	Facilitator	Status	Actions
KM-048	Site Coordination Meeting Review of ongoing works & look ahead	Site Meeting	18 Jul 2026 10:00 AM	Albin Sigei	Completed	
KM-047	Progress Review Meeting Monthly progress & programme update	Progress Meeting	11 Jul 2026 02:00 PM	Mary Wanjiku	Completed	
KM-046	Consultant Coordination Meeting Design & site coordination	Consultant Meeting	04 Jul 2026 11:00 AM	John Kamau	Completed	
KM-045	Quality Review Meeting Quality performance & NCR review	Quality Meeting	27 Jun 2026 10:00 AM	Albin Sigei	Completed	
KM-044	HSE Meeting Safety performance & alerts	HSE Meeting	20 Jun 2026 09:30 AM	Mary Wanjiku	Completed	

Showing 1 to 5 of 48 meetings · 1 2 3 ... 10 · 5 / page

MEETING CALENDAR

July 2026

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1

Completed · Scheduled · Overdue

UPCOMING MEETINGS

View all

- KM-049 — Site Coordination Meeting — Weekly site coordination — Albin Sigei — 21 Jul 2026 10:00 AM
- KM-050 — Progress Review Meeting — Monthly progress review — Mary Wanjiku — 25 Jul 2026 02:00 PM

OVERDUE ACTIONS

View all →

- Provide method statement for waterproofing - Level 12 — 3 days overdue
- Close out NCR-042 (Formwork finishing) — 5 days overdue
- Submit test results for concrete cube (12/07) — 7 days overdue

CLERK OF WORKS – DAILY UPDATES (MOBILE APP)

View all updates →

LATEST UPDATES

18 Jul 2026, 04:30 PM — Good
Level 18 slab concrete pour in progress. Good concrete finish.
By: Kevin Otieno (Clerk of Works)

18 Jul 2026, 12:15 PM — Good
Column reinforcement at Level 19 in progress.
By: Kevin Otieno (Clerk of Works)

18 Jul 2026, 08:30 AM — Good
Blockwork at Level 14 - East wing ongoing.
By: Kevin Otieno (Clerk of Works)

Go to Daily Updates →

ACTION TRACKER SUMMARY

View all actions →

Completed	11	(48%)
In Progress	6	(26%)
Open	3	(13%)
Overdue	3	(13%)

Today's Actions	Due This Week	Overdue
2	5	3

Go to Action Tracker →

MEETING STATISTICS (THIS MONTH)

Avg. Attendance	Actions Closed
82%	11

View Reports →

TICKETING / ISSUES SUMMARY

View all tickets →

Open Tickets	In Progress	Resolved	Closed
14	8	32	58

Go to Ticketing Module →

QUICK ACTIONS

Schedule Meeting · Add Meeting Minutes · Add Action Item · Upload Attendance · Upload Report · Create Ticket

MEETING DOCUMENTS

View all →

Minutes	Agendas	Attendance	Presentations	Reports
48	48	46	27	19

KASNEB TOWERS II

Construction

Nairobi, Kenya | Commercial Office Development | Project ID: CE-2024-011

REPORT CATEGORIES

Project Overview
12 Reports
Summary & overall project status

Financial Reports
18 Reports
Payments, cashflow, cost & budgets

Construction Reports
24 Reports
Progress, quality, NCR & test results

Compliance Reports
10 Reports
Contracts, approvals & compliance

Stakeholder Reports
8 Reports
Meetings, actions & communications

All Reports
72 Reports
View all reports

ALL REPORTS

All Categories | All Formats | All Status | Search reports... | More Filters | Export

Report Name	Category	Description	Format	Frequency	Last Generated	Status	Actions
Project Summary Report	Project Overview	Overall project status and key performance indicators	PDF	Weekly	18 Jul 2026, 09:30 AM	Generated	
Financial Status Report	Financial Reports	Financial performance, payments and commitments	PDF	Weekly	18 Jul 2026, 08:15 AM	Generated	
Payment Certificate Register	Financial Reports	Detailed register of all payment certificates	Excel	Monthly	15 Jul 2026, 04:45 PM	Generated	
Provisional Sum Utilization Report	Financial Reports	Provisional sums status and utilization	PDF	Monthly	15 Jul 2026, 04:40 PM	Generated	
Contingency Utilization Report	Financial Reports	Contingency usage and balance report	PDF	Monthly	15 Jul 2026, 04:38 PM	Generated	
Construction Progress Report	Construction Reports	Physical progress vs programme and milestones	PDF	Weekly	18 Jul 2026, 09:10 AM	Generated	
Quality Performance Report	Construction Reports	Quality inspections, NCRs and test results	PDF	Weekly	18 Jul 2026, 09:05 AM	Generated	
Site Visit Summary Report	Construction Reports	Summary of site visits and key observations	PDF	Weekly	18 Jul 2026, 09:00 AM	Generated	
Risk Register Report	Compliance Reports	Current risk register and mitigation status	PDF	Monthly	15 Jul 2026, 04:30 PM	Generated	
Meeting Minutes & Actions Report	Stakeholder Reports	Summary of meetings, minutes and action items	PDF	Weekly	18 Jul 2026, 08:50 AM	Generated	

Showing 1 to 10 of 72 reports

< 1 2 3 ... 8 > | 10 / page

RECENTLY GENERATED REPORTS

View all →

- **Project Summary Report** — PDF • 18 Jul 2026, 09:30 AM — By Albin Sigei
- **Financial Status Report** — PDF • 18 Jul 2026, 08:15 AM — By Mary Wanjiku
- **Construction Progress Report** — PDF • 18 Jul 2026, 09:10 AM — By John Kamau
- **Site Visit Summary Report** — PDF • 18 Jul 2026, 09:00 AM — By Albin Sigei
- **Payment Certificate Register** — Excel • 15 Jul 2026, 04:45 PM — By Mary Wanjiku

SCHEDULED REPORTS

View all →

- **Weekly Project Summary** — Every Monday, 08:00 AM — Active
- **Weekly Construction Progress** — Every Monday, 08:30 AM — Active
- **Monthly Financial Report** — 1st of every month, 10:00 AM — Active
- **Monthly Risk Register Report** — 1st of every month, 10:30 AM — Active
- **Monthly Consultant Payment Report** — 5th of every month, 11:00 AM — Active

Manage Scheduled Reports →

POPULAR REPORTS

Project Summary Report | Financial Status Report | Construction Progress Report | Quality Performance Report | Payment Certificate Register | Provisional Sum Utilization Report | Risk Register Report | Meeting Minutes & Actions Report

CUSTOM REPORT BUILDER

Create a custom report using your preferred data and filters.

Create Custom Report

View Custom Reports →

REPORT INSIGHTS

Total Reports Generated (This Month)
36
↑ 20% from last month

Reports Downloaded (This Month)
128
↑ 18% from last month

Scheduled Reports Active
12
All running on schedule

All reports are generated based on the data as at 18 Jul 2026. Ensure data is up to date for accurate reporting.

KASNEB TOWERS II

Construction

Nairobi, Kenya · Commercial Office Development · Project ID: CE-2024-011

Total Stakeholders	Active Stakeholders	Internal Stakeholders	External Stakeholders	Pending Invitations	Stakeholder Meetings
36	28	12	24	4	18
Across the project	78% of total	33% of total	67% of total	Awaiting response	This month

FILTER STAKEHOLDERS

Clear All

Search stakeholders...

Category: All Categories

Role: All Roles

Status: All Status

Engagement Level: All Levels

Company / Organization: All Companies

Show Inactive

Apply Filters | Reset

STAKEHOLDERS DIRECTORY

Export

Stakeholder	Organization	Role	Category	Engagement Level	Status	Last Contact	Actions
John Kamau john.kamau@kasneb.or.ke	KASNEB	Project Sponsor	Client	High	Active	18 Jul 2026	
Mary Wanjiku mary.wanjiku@kasneb.or.ke	KASNEB	Finance Lead	Client	High	Active	17 Jul 2026	
Albin Sigei albin.sigei@centerestates.co.ke	Center Estates	Project Manager	Consultant	High	Active	18 Jul 2026	
Peter Mutua peter.mutua@arcafrica.co.ke	Arca Consultants	Lead Architect	Consultant	Medium	Active	16 Jul 2026	
James Otieno james.otieno@buildmax.co.ke	BuildMax Ltd	Site Manager	Contractor	High	Active	18 Jul 2026	
Grace Akinyi grace.akinyi@supervision.co.ke	Supervision Ltd	Clerk of Works	Consultant	High	Active	18 Jul 2026	
David Muiruri david.muiruri@nationalbank.co.ke	National Bank	Finance Partner	Financier	Medium	Active	15 Jul 2026	
NEMA Nairobi Office nairobi@nema.go.ke	NEMA	Regulatory Officer	Regulatory	Low	Active	12 Jul 2026	

Showing 1 to 8 of 36 stakeholders

‹ 1 2 3 4 5 ›

10 / page

STAKEHOLDER DISTRIBUTION

Client	9 (25%)
Consultant	12 (33%)
Contractor	7 (19%)
Financier	4 (11%)
Regulatory	3 (8%)
Others	1 (2%)

ENGAGEMENT LEVEL SUMMARY

High	14 (39%)
Medium	15 (42%)
Low	7 (19%)

STAKEHOLDER COMMUNICATION (THIS MONTH)

Emails Sent	Meetings Held	Documents Shared	Responses Received
48	18	32	27

STAKEHOLDER ENGAGEMENT MATRIX

RECENT COMMUNICATIONS

View all →

Project Progress Update To: All Stakeholders	18 Jul 2026	Sent
Monthly Progress Report - June 2026 To: Client & Consultants	17 Jul 2026	Sent
Site Coordination Meeting Minutes To: Project Team	16 Jul 2026	Sent
RFI Response - Structural Drawings To: BuildMax Ltd	15 Jul 2026	Sent
Safety Alert - Scaffolding Works To: Contractors	14 Jul 2026	Sent

PENDING ACTIONS

View all →

Document sign-off pending By: John Kamau	High	Due: 21 Jul 2026
Provide cost impact for variation By: BuildMax Ltd	High	Due: 22 Jul 2026
Submit updated programme By: Project Manager	Medium	Due: 24 Jul 2026
Confirm meeting availability By: Arca Consultants	Low	Due: 25 Jul 2026
Review and approve drawings By: Mary Wanjiku	Medium	Due: 26 Jul 2026

QUICK ACTIONS

Add Stakeholder | Send Message | Schedule Meeting | Share Document | View Register | Export Register

ⓘ Keep stakeholder information up to date for effective collaboration and communication.

MONITORING ERP
BY CENTER ESTATES

- Dashboard
- Project Portfolio
- Programme
- Pre-Construction
- Construction
- Financial Monitoring
- Quality
- Risks
- Site Visits
- Documents
- Meetings
- Tickets / Issues
- Mobile Updates
- Reports
- Stakeholders
- Administration
  - User Management
  - Roles & Permissions
  - Company Profile
  - Project Settings
  - System Settings
  - Integrations
  - Audit Logs
  - Backup & Restore

Need Help?
Contact Support

Back to Projects

KASNEB TOWERS II

Construction

Nairobi, Kenya | Commercial Office Development | Project ID: CE-2024-011

Data as at
18 Jul 2026

12 | 7

Albin Sigei
Project Manager

Share Project | Admin Actions

Overview | Programme | Construction | Financial Monitoring | Quality | Risks | Site Visits | Documents | Meetings | Reports | Stakeholders | Administration

Total Users	Active Users	User Roles	System Status	Data Storage	Projects Managed
42	34	9	All Systems Operational	124.6 GB	18
Across all projects	81% of total users	Defined roles	Last checked: 18 Jul 2026, 08:30 AM	of 500 GB used (25%)	Active projects

USER MANAGEMENT

All Roles | All Status | + Add User

User	Email	Role	Company / Organization	Status	Last Login	Actions
Albin Sigei	albin.sigei@centerestates.co.ke	Project Manager	Center Estates	Active	18 Jul 2026, 08:15 AM	
Mary Wanjiku	mary.wanjiku@kasneb.or.ke	Finance Lead	KASNEB	Active	18 Jul 2026, 07:52 AM	
John Kamau	john.kamau@arca.co.ke	Consultant	Arca Consultants	Active	17 Jul 2026, 05:10 PM	
Peter Mutua	peter.mutua@buildmax.co.ke	Lead Architect	BuildMax Ltd	Active	17 Jul 2026, 04:45 PM	
Grace Akinyi	grace.akinyi@supervision.co.ke	Clerk of Works	Supervision Ltd	Active	18 Jul 2026, 06:20 AM	
David Muriuri	david.muriuri@nationalbank.co.ke	Finance Partner	National Bank	Active	16 Jul 2026, 03:30 PM	
NEMA Nairobi Office	nairobi@nema.go.ke	Regulatory Officer	NEMA	Active	15 Jul 2026, 11:05 AM	
James Otieno	james.otieno@kdc.go.ke	Client Representative	KDC	Inactive	10 Jul 2026, 09:40 AM	

Showing 1 to 8 of 42 users

< 1 2 3 4 5 >

10 / page

ROLES & PERMISSIONS OVERVIEW

View all roles →

Role	Users	Permissions	Description
Project Manager	5	28	Full project access and control
Finance Lead	4	22	Financial monitoring & reporting
Consultant	10	18	Limited project access
Clerk of Works	6	16	Site updates & reporting
Client Representative	4	14	View reports & approvals
Regulatory Officer	3	12	Compliance & regulatory access
Contractor	6	10	Construction progress updates
Site Staff	2	6	Mobile updates & tickets
Viewer	2	4	Read only access

RECENT SYSTEM ACTIVITY (AUDIT LOG)

View all logs →

User	Action	Module	Time	IP Address
Albin Sigei	Logged in	Authentication	18 Jul 2026, 08:15 AM	197.210.21.45
Mary Wanjiku	Generated Report	Reports	18 Jul 2026, 08:10 AM	197.210.21.18
John Kamau	Uploaded Document	Documents	18 Jul 2026, 08:02 AM	197.210.21.22
Grace Akinyi	Added Site Update	Mobile Updates	18 Jul 2026, 07:58 AM	197.210.21.72
Peter Mutua	Created Ticket	Tickets / Issues	18 Jul 2026, 07:45 AM	197.210.21.33

SYSTEM MODULES

- **User Management** — Manage users & accounts
- **Roles & Permissions** — Define roles and access rights
- **Project Settings** — Configure project preferences
- **System Settings** — Configure system parameters
- **Integrations** — Third-party system integrations
- **Backup & Restore** — Data backup and recovery
- **Audit Logs** — View system activity and logs

SYSTEM SETTINGS

- **General Settings** — System name, logo, timezone, date format
- **Email Settings** — Configure SMTP, email templates
- **Notification Settings** — System and user notification preferences
- **Security Settings** — Password policy, 2FA, session settings
- **Data Retention** — Configure data retention and archival rules

COMPANY PROFILE

Center Estates Valuers Ltd
Real Estate Solution
Nyaku House, 2nd Floor, F1SC, Hurlingham
P.O. Box 12345 - 00100, Nairobi, Kenya
info@centerestates.co.ke
+254 722 574 400

Edit Profile

SYSTEM INFORMATION

System Version	v2.6.1
Environment	Production
Database	PostgreSQL 14.6
Server	AWS - Africa (Nairobi)
Last Backup	18 Jul 2026, 02:30 AM
Next Backup	19 Jul 2026, 02:30 AM

Check System Health

STORAGE USAGE

View details →

Documents	48.3 GB (39%)
Photos & Videos	32.7 GB (26%)
Reports	21.8 GB (17%)
Database	15.6 GB (12%)
Others	6.2 GB (5%)

Total Storage 500 GB — 25% Used

© 2026 Center Estates Valuers Ltd. All rights reserved.

Privacy Policy | Terms of Use | Support